BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Clients: Newton & Needham DPW Dates: 11/21/2016 to 11/25/2016
Contract: Central Ave/Elliot St Bridge

Contractor: Aetna Bridge Company Inspector(s) on site:  GF

WORK COMPLETED THIS WEEK

Install underground utility conduit on east bridge approach

install final Eversource vault on east bridge approach

Permanent utility pole relocations on east bridge approach

Install formwork and reinforcing for west pier cap

Pour concrete for west pier cap

Install granite curb at northwest bridge approach

Construct sidewalk at northwest bridge approach

Adjust castings at west bridge approach

Install formwork for vehicle rail curb at northeast bridge approach
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WORK ANTICIPATED FOR NEXT WEEK

Install underground utility conduit at east bridge approach

Install granite curbing at northwest and southwest bridge approaches
Install sidewalk at northeast bridge approach

Install precast beams for north sidewalk

Install membrane waterproofing for arch saddle
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CONSTRUCTION SCHEDULE STATUS

1 Construction remains on schedule. The bridge is scheduled to re-open to vehicular traffic
and to pedestrian traffic on the south sidewalk in mid-December. The contractor will return
in the Spring of 2017 to complete the north sidewalk and punch list items.
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Newton & Needham DPW
Central Ave/Elliot St Bridge
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Relocating Utility Pole at East Bridge Approach
11/22/2016

Underground Utility Conduit Trench at East Bridge Approach
11/22/2016

11/28/2016
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Newton & Needham DPW
Central Ave/Elliot St Bridge
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West Bridge Approach
11/22/2016

Foundations for Electrical Service and Ornamental ight at West Bridge Aroach
11/22/2016
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